week#	Name	Total actual time of this week tasks (h)	Total Individual work time	Total meeting time	Task Breakdown 0 - learning 1 - requirement analysis 2 - design 3 - implementation 4 - test 5 - unclassified 6 - unclassified	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	Estimated tasks for next week	Total estimated time
	1 Yuvaraj	7		5 2	requirement analysis 2. design 5. attend group meeting, discussion			2 5	5				create account in github, presentation slide preparation, rough draft for the project design	7
	2 Yuvaraj	14	1:	3 1	O-learning 2-design 5-communications for SPMP 6-presentation		7	3	3			2	begin developing components for task page, bug page and any other reporting pages	14
	3 Yuvaraj	18	11	7 1	Delaming Kendo UI using Kendo tutorials http://docs.kendoui.com/getling-started/web/appearance-styling learning git basics from the following: http://git-sen.com/book/ero/life-franching https://github.com/book/ero/life-franching https://github.com/book/erolife-franching https://github.com/book/erolife-franching-fr	1	0	3		3		2	implementation of registration, task and bug page	20
	4 Yuvaraj	16		5 1	3- working on registration UI implementation service setup 15-communication/management, communicating my change to team				1	4		1	service integration, iteration completion requirements	25